
1
TBL Business Practices Technical Forum VI

Transmission

Scheduling Automation Update

June 23, 2004



2
TBL Business Practices Technical Forum VI

Transmission

Scheduling Automation Roadmap

Controller
Totals

Jan 05: Implement Phase 1

Commercial
Readiness

ATC

No Sanctions
M.2.b.4
M.2.b.5
(no schedules
W/out a tag)

Settlements
Supported by 
Tags
(customers 
submit only 
tags NOT 
schedules)
Eliminate 
Parallel 
Processes

Automation

Time
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Functionality Under Review

Today Jan. 05

Parallel Checkouts – Gap Analysis – E-Tag Authorship
Customer Support – Communications…

Hourly Market 
Authorship

Path Demand
Real Power Losses

Auto-Approve / Auto-Deny

E-Tag Timelines

RODS Validation Tools
Account Builder Tool

RODS
ETMS
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Continued 
work towards 
Tag = Schedule

WECC RMS 
Requirements
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Progress

Continued review of alternatives identifies  
lower cost option
Working with Open Access Technology 
International, Inc. (OATI) to see if they can 
meet our technical and cost requirements
Continuing ETPS/ETMS application
Fleshing out tag-to-schedule match 
processes, procedures and tools
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Progress

Extensive review of proposal against 
requirements by business and IT teams
Dedicated team of 24 business and IT staff

Requirements, 
Testing, 
Communication/Change Management, 
Technical/IT

On-site immersion of team
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Setting Scope
Scope based upon extensive requirements 
development, completed 4/04
Emphasis on implementation of OTS with 
minimal customizations
Several customized functions have been refined 

Timelines
Loss Payback, PF-Block, GTA, RSPP
Demand Checks in Path Demand
Hourly product tag creating OASIS reservation

Initial scope the basis for Master Agreement
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Summary
Proceeding with meeting WECC requirements by 
January, 2005
Require tags AND schedule submittals
Deny schedules that have no tag match in January
Working with OATI to see if they can meet our 
technical and cost requirements
Establish communications

Customer conference calls
Forums, meetings, etc.
Postings for new processes and practices
Progress reports
Etc
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